Jackson & Mechanic Street Railroad Bridge Reconstruction

Job Number: 204744 Control Sections: AML MP 75.79 & AML MP 75.94

Mechanic Street Progress Photos
Managing Office: Jackson TSC Prime Contractor: AnLaan

TSC Manager: Kelby Wallace, P.E. Report Date: Dec 28, 2022

Construction Engineer: Jason Fossit, P.E.

Project Costs

_ 32,854,455.60
5 917,838.76
$ (280,515.15) s

$ 33,491,779.21 Balance

Remaining

$ 16,629,676.59 2%,

$ 16,862,102.62
49.65% o Paid to Date
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Railroad Grade Crossing Reconstructed and Paved w/ HMA - West Abutment Mechanic Street paved w/ HMA Temporary Sldewlk Ope for Winter -
1&2 Existing East Abutment & NE Retaining Wall

Jackson Street Progress Photos

Video Link
(Click Here)

Jackson Street Open for Winter - SE Retaining Wall Van Buren Street to Remain Closed Through Winter ‘ Jackson Street HMA Patched- East Abutment
- West Abutment & SW Retaining Wall
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Jackson & Mechanic Street Railroad Bridge Reconstruction
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Jackson Street Progress Photos
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West Abutment footing poured & Waler installation Completed at SW Retaining Wall
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South Half of Poured Concrete Completed - East Abutment

https://vimeo.com/user/71529084/folder/10141496
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Retaining Wall Anchors locked off to facilitate Track Switch - NE Retaining Wall
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North half of Abutments B1 & B2 have been poured, in addition to the NW Wingwall - West Abument

https://vimeo.com/user/71529084/folder/10141496
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Job Number: 204744

Managing Office: Jackson TSC

TSC Manager: Kelby Wallace, P.E.

Construction Engineer: Jason Fossit, P.E.  
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Prime Contractor: AnLaan
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Control Sections: AML MP 75.79 & AML MP 75.94
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Report Date: Dec  28, 2022
  

noah.droste
Text Box
North Half of Poured Concrete Completed - East Abutment
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Video Link (Click Here)
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Van Buren Street to Remain Closed Through Winter - West Abutment & SW Retaining Wall
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Jackson Street Open for Winter - SE Retaining Wall
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Jackson Street HMA Patched - East Abutment
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Railroad Grade Crossing Reconstructed and Paved w/ HMA - West Abutment 1 & 2 
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Mechanic Street paved w/ HMA & Temporary Sidewalk Open for Winter - Existing East Abutment & NE Retaining Wall

https://vimeo.com/user/71529084/folder/10141496

